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ESTIMATE RUN 05/08/2020

ESTIMATE SUMMARY 13:24:32

CONTID: C22388S        ESTIMATE NO: 0001 PROG 2005

PCN: 22388S-BID   COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FEDERAL BLVD. SH088A MP 1.98 - 4.80 PERCENT TIME:

PROJECT NO: SHE0881-031                   

SOUTH FEDERAL BLVD SAFETY IMPROVEMENTS

NAME OF ROAD:  

PROJECT COUNTIES: DENVER

CONTRACTOR:

JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING

6663 COLORADO BLVD. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

COMMERCE CITY CO 80022     (303)287-8905 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,576,400.02 PARTICIPATING $ $ 183,402.02

AWARD PROJECT AMT: 2,446,495.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,834.81

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

12.50

WORK DAYS

WORK DAYS

7.12%

2,392,998.00

183,402.02

183,402.02

179,567.21

$

$

$

$

183,402.02

0.00

183,402.02

0.00

183,402.02

-3,834.81

0.00

179,567.21

0.00

AMOUNT DUE 179,567.21 179,567.21

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 179,567.21

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

15.0 TIME ALLOW: 120

ORIG TIME ALLOW: 120

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/06/2020

04/06/2020

04/30/2020

12/05/2019

12/20/2019

01/10/2020

04/06/2020
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PCN: 22388S-BID   ESTIMATE RUN 05/08/2020

PROJECT: SHE0881-031                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:24:32

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

1,000.000

SY  

35.00000

0010 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

4,881.000

SY  

12.00000

0015 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

6,154.000

SY  

2.25000

0020 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

2,000.000

SF  

3.20000

0025 Clean Valve Box 0.000

0.000

202-04005  
 

0.000.000

0.00

5.000

EACH

750.00000

0030 Clean Inlet 0.000

62.000

202-04010  
 

43,400.0062.000

43,400.00

63.000

EACH

700.00000

0035 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

40.000

HOUR

185.00000

0040 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

40.000

HOUR

45.00000

0045 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

180.000

CY  

30.00000

0050 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

243.000

CY  

130.00000

0055 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

100.000

LF  

9.75000
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PCN: 22388S-BID   ESTIMATE RUN 05/08/2020

PROJECT: SHE0881-031                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:24:32

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0060 Pre-fabricated Concrete Washout Structure (Type 1) 0.000

2.000

208-00046  
 

12,000.002.000

12,000.00

2.000

EACH

6,000.00000

0065 Storm Drain Inlet Protection (Type I) 0.000

367.500

208-00051  
 

2,940.00367.500

2,940.00

1,450.000

LF  

8.00000

0070 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

45.00000

0075 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

75.00000

0080 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

50.000

HOUR

175.00000

0085 Removal of Trash 0.000

5.000

208-00107  
 

1,150.005.000

1,150.00

10.000

HOUR

230.00000

0090 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

25.000

EACH

265.00000

0095 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

5.000

EACH

135.00000

0100 *Wildlife Biologist 0.000

4.000

240-00000  
 

440.004.000

440.00

20.000

HOUR

110.00000

0105 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

887.000

CY  

50.00000

0110 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

113.000

TON 

200.00000



CONTID: C22388S        COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 22388S-BID   ESTIMATE RUN 05/08/2020

PROJECT: SHE0881-031                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:24:32

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0115 Concrete Pavement (Patching) 0.000

0.000

412-00190  
 

0.000.000

0.00

1,000.000

SY  

105.00000

0120 Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

47.000

CY  

1,275.00000

0125 Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

7,252.000

LF  

22.75000

0130 Curb Type 4 (Section B) (Key-Way) 0.000

0.000

609-40031  
 

0.000.000

0.00

14,193.000

LF  

14.75000

0135 Curb (Median) (Special) 0.000

0.000

609-40120  
 

0.000.000

0.00

93.000

SY  

235.00000

0140 Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

0.000.000

0.00

40,843.000

SF  

10.00000

0145 Median Cover Material (4 Inch Patterned Concrete) 0.000

0.000

610-00024  
 

0.000.000

0.00

33,614.000

SF  

9.00000

0150 Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

83.000

EACH

88.00000

0155 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

528.000

SF  

18.00000

0160 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

383.000

SF  

20.00000

0165 Steel Sign Post (2x2 Inch Tubing) 0.000

0.000

614-00216  
 

0.000.000

0.00

888.000

LF  

13.00000
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PCN: 22388S-BID   ESTIMATE RUN 05/08/2020

PROJECT: SHE0881-031                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:24:32

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0170 *Construction Surveying 0.000

0.180

625-00000  
 

8,280.000.180

8,280.00

1.000

L S 

46,000.00000

0175 Mobilization 0.000

0.247

626-00000  
 

55,575.000.247

55,575.00

1.000

L S 

225,000.00000

0180 *Public Information Management (Tier III) 0.000

38.000

626-01113  
 

3,192.0038.000

3,192.00

200.000

DAY 

84.00000

0185 Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

143.000

GAL 

125.00000

0190 Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

444.000

GAL 

37.00000

0195 Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

3,393.000

SF  

16.50000

0200 Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

773.000

SF  

19.25000

0205 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

10,708.000

SF  

15.00000

0210 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) ( 

0.000

0.000

627-30411  
 

0.000.000

0.00

1,056.000

SF  

16.00000

0215 Flagging 0.000

54.000

630-00000  
 

1,215.0054.000

1,215.00

400.000

HOUR

22.50000

0220 Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000.000

0.00

80.000

HOUR

90.00000



CONTID: C22388S        COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 22388S-BID   ESTIMATE RUN 05/08/2020

PROJECT: SHE0881-031                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:24:32

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0225 Traffic Control Inspection 0.000

8.000

630-00007  
 

1,040.008.000

1,040.00

60.000

DAY 

130.00000

0230 Traffic Control Management 0.000

13.000

630-00012  
 

10,075.0013.000

10,075.00

120.000

DAY 

775.00000

0235 Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

8.000

EACH

1,150.00000

0240 Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

4.000

EACH

140.00000

0245 Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

30.000

EACH

70.00000

0250 Construction Traffic Sign (Panel Size B) 0.000

31.500

630-80342  
 

3,780.0031.500

3,780.00

63.000

EACH

120.00000

0255 Construction Traffic Sign (Panel Size C) 0.000

2.000

630-80343  
 

320.002.000

320.00

12.000

EACH

160.00000

0260 Construction Traffic Sign (Special) 0.000

80.000

630-80344  
 

1,760.0080.000

1,760.00

160.000

SF  

22.00000

0265 Portable Message Sign Panel 0.000

1.000

630-80355  
 

6,000.001.000

6,000.00

6.000

EACH

6,000.00000

0270 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

1.000

630-80358  
 

1,675.001.000

1,675.00

4.000

EACH

1,675.00000

0275 Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

200.000

EACH

44.00000
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PROJECT: SHE0881-031                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:24:32

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0280 Traffic Cone 0.000

35.000

630-80380  
 

490.0035.000

490.00

200.000

EACH

14.00000

0285 Stackable Vertical Panels 0.000

6.000

630-80393  
 

270.006.000

270.00

200.000

EACH

45.00000

0290 Mobile Attenuator 0.000

13.000

630-85041  
 

4,355.0013.000

4,355.00

100.000

DAY 

335.00000

0295 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0300 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0305 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0310 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0315 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0900 Storm Drain Inlet Protection (Type II) 0.000

66.000

208-00054  
 

12,670.0266.000

12,670.02

66.000

EACH

191.97000

0901 *Construction Surveying (Hourly) Engineer Ordered Exra
Survey Work

0.000

52.500

625-00001  
 

7,875.0052.500

7,875.00

52.500

HOUR

150.00000
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PROJECT: SHE0881-031                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:24:32

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0902 Curb Ty 4 B (Key-Way) 0.000

0.000

609-40031  
 

0.000.000

0.00

0.000

LF  

15.57000

CAT 178,502.02178,502.022,571,500.02CURRENT AMT0200 $ $ $

CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS 

0320 Sanitary Facility 0.000

1.000

620-00020  
 

4,900.001.000

4,900.00

1.000

EACH

4,900.00000

CAT 4,900.004,900.004,900.00CURRENT AMT0400 $ $ $

$ 183,402.02183,402.02$2,576,400.02$CURRENT AMTPROJECT TOTAL


